Kildare County Development Board

Action Plan 2006-2008

Progress Reporting Template


Action: Kildare Community Service Providers Network 

Reporting Period: 2nd  Quarter  2006      CDB Meeting  May 24th 2006

Submitted by:  Ann Marie Conneely, Community & Enterprise Dept. 

Current Phase:

Phase 1:
Preparation






Phase 2:
Development

Phase 3:
Implementation                                 X

Phase 4:
Review 

Phase 5:
Hand Over / Operations


What steps have taken place since the last reporting period in advancing the CDB action? 

Lead Agency

Three meetings have been convened to date.

Presentation given on the County Development Board and the Action plan.

Partner Agencies:

Good attendance at meetings.

Group submitted Response & Recommendations on action plan.

Requested representation on SIM working group.

What resources have been committed to or expended on the project to date?

Human;

C & E Staff providing administration support.

Financial:

Venue and refreshments provided by Kildare county council, Athy CDP and OAK partnership.

What barriers, if any, have been experienced since the last reporting period?

Internal communication structures in CDB organisations in not facilitating sharing of information to operational staff.

