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Action: 15  -   Rural Transport Services


Reporting Period: 4th  Quarter  2006     CDB Meeting   14th December  2006

Submitted by:   Eddie Prendergast, FAS
Current Phase:



Please tick

Phase 1:
Preparation
  [  X ]




Phase 2:
Development
  [   ]



Phase 3:
Implementation  [   ]                               

Phase 4:
Review  [   ]

Phase 5:
Hand Over / Operations  [   ]


What steps have taken place since the last reporting period in advancing the CDB action? 

First meeting scheduled to commence process.

Lead Agency:

South Kildare Community Transport &

OK Transport

Partner Agencies:

Kildare County Council, FAS, Community and Voluntary Network, OAK Partnership.

What resources have been committed to or expended on the project to date?

Human;

A working group comprised of representatives of South Kildare Community Transport and OK Community Transport is set to have an initial meeting on Wednesday 29th November 2006, to begin a review process to advance integration

Financial:

The necessary financial resources to support the process will be committed by each agency.

What barriers, if any, have been experienced since the last reporting period?

It has been difficult to arrange meetings to initiate the process due to the non-availability of staff and for Board Members from the respective transport companies.  This has now been resolved and we should now be able to make progress.

