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Please tick

Phase 1:
Preparation
 


[   ]




Phase 2:
Development
  


[   ]



Phase 3:
Implementation  


[x ]                               

Phase 4:
Review  



[   ]

Phase 5:
Hand Over / Operations  

[   ]


What steps have taken place since the last reporting period in advancing the CDB action? 

The group have agreed their terms of reference, which have been endorsed by the SIM Working group.  

The group meets on a regular basis and feeds into the SIM working group and LAPS

Lead Agency:

No Lead agency

Partner Agencies:

Athy CDP, KNIT, NWK CDP, Bridge CDP, KCP, OAK, KYS, Newbridge FRC, Curragh FRC, Teach Tearmainn, VEC, KVB, KCEP, KTA, KCC, CIC.  All agencies with Community Workers are welcome.

What resources have been committed to or expended on the project to date?

Human;
Each organisation contributes . KCP provides secretarial support

Financial:
Each organisation hosts meetings on a Rota basis. The organisations have agreed in principal to provide financial support to LAPS

What barriers, if any, have been experienced since the last reporting period?







