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[   ]
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[   ]                               

Phase 4:
Review  



[   ]

Phase 5:
Hand Over / Operations  

[   ]


What steps have taken place since the last reporting period in advancing the CDB action? 

· A sub committee of the SIM working group was established to prepare a tender document for preparation of the LAPS.

· The sub committee received one proposal and has recommended that Venture Consultants be appointed to complete the strategy.

· The poverty profile will be finalised in November 2007 once the small area statistics are released by the Central Statistic’s Office.

· Following completion of the poverty profile the work on the LAPS will begin.

What resources have been committed to or expended on the project to date?

Human;

Agency personnel have attending two sub committee meetings to advance the action.

The County Research Officer has been preparing the poverty profile. 

Financial:

· OAK partnership have committed €2,000 to the cost of the strategy. 

· €2,000 has been received from Kildare County Childcare Committee. 

· Kildare County Council have committed €2,000 to the cost of the strategy

· The HSE have committed €2,000 to the cost of the strategy.

· €300 has been committed by Kildare Regional Youth Service. 

We are still awaiting feedback from a number of agencies re their contribution. 

What barriers, if any, have been experienced since the last reporting period?







