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Action: 
Co-ordination of Transport Services
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Quarter
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Current Phase:



Please tick

Phase 1:
Preparation
 


[ X ]




Phase 2:
Development
  


[   ]



Phase 3:
Implementation  


[   ]                               

Phase 4:
Review  



[   ]

Phase 5:
Hand Over / Operations  

[   ]


What steps have taken place since the last reporting period in advancing the CDB action? 

Lead Agency:

A meeting was conviened with the County Research and Statistic’s Office to explore a potential research initiative which would form a solid foundation for progressing this action. 

Partner Agencies:

At this stage Kildare County Council are further scooping the action and looking at the initial preparatory work that needs to take place prior to re-establishing the transport-working group. 

What resources have been committed to or expended on the project to date?

Human; 2 staff of CRSO currently investigating the information needs to further this action.

What barriers, if any, have been experienced since the last reporting period?

None.







