CAPITAL  PROGRAMME

WATER  SERVICES

	PROJECT
	CURRENT  STATUS

	1. Monasterevin Sewerage
	Under construction – completed by end Q4 2005

	2. Castledermot Sewerage Treatment Plant
	Completed

	3. Castledermot Sewerage – Archaeology and Pipelaying
	Archaeology complete December 2005 – Pipelaying to be completed end Q1 2006

	4. Castledermot Water 
	Completed

	5. South Kildare Regional Water Supply Scheme
	Completed

	6. Watermain from Oldtown to Newbridge
	Contractor appointed – work to be completed early 2006

	7. Sludge Handling Facility at Osberstown
	Contractor appointed – to be completed by mid 2007

	8. Ballymore Eustace to Naas Watermain
	Substantially complete, works to be finished end Q4 2005

	9. North East Kildare Regional Water Supply Scheme
	Construction underway – to be completed mid 2006

	10. Allenwood Sewerage
	Contractor appointed.  Work underway – hope to complete early 2006

	11. Curragh/Cutbush Sewerage
	Contractor appointed – work underway – to be completed by early 2006

	12. Ballymore Esuatce to Old Kilcullen Watermain
	Contractor appointed – work to be completed mid 2006

	13. Rathangan/Hybla Wellfields
	Contractor appointed – work underway. Civil Contract to be completed early 2006.  Mechanical Engineering Contract for completion mid 2006

	14. Ardscull/Athy Watermain
	Contract documents approved – Going to tender shortly

	15. Johnstownbridge and Robertstown Wellfields 
	Tender documents with DOEHLG for approval

	16. Lower Liffey Valley Regional Sewerage Scheme
	Tender documents with DOEHLG for approval – Part 8 process for sewer network complete.  EIS process for treatment plant underway

	17. Upper Liffey Valley Regional Sewerage Scheme
	Preliminary Report with DOEHLG for approval

	18. Kildare Town Sewerage
	Consultants appointed for construction stage.  EIS process underway

	19. Barrow Abstraction – Water Treatment Plant at Athy
	Consultants Fee Proposal forwarded to DOEHLG for approval

	20. Castlewarden/Ballygoran Reservoir
	Consultants appointed Tender documents being prepared.


