Kildare County Development Board

Action Plan 2006-2008

Progress Reporting Template


Action 1 – County Research and Statistics Office.


Reporting Period:____Quarter 2_____   CDB Meeting   10th May 2007.
Submitted by:   Martina Roche, Research Officer, Kildare County Council.
Current Phase:



Please tick

Phase 1:
Preparation
  [   ]




Phase 2:
Development
  [   ]



Phase 3:
Implementation  [  X ]                               

Phase 4:
Review  [   ]

Phase 5:
Hand Over / Operations  [   ]


What steps have taken place since the last reporting period in advancing the CDB action? 

Lead Agency:

· Work is continuing on the Poverty Profile: coding of housing datasets virtually complete.

· Work is continuing on the Lone Parents research piece and the Phase 1 Evaluation report has been completed and returned to the consultants co-ordinating the initiative. A further Lone Parents seminar is taking place on 3rd May and I will be attending.

· A letter was drafted and sent from Tommy Skehan, who was acting County Manager at the time, to the Head of the Department of Social & Family Affairs re: access to child benefit data in March and the DSFA have acknowledged receipt of same and indicated that they will be getting back to us in due course.

· David Prendergast has begun a 1-year Internship as a GIS/Research technician in the County Research & Statistics Office.

· Mini reports from the 2006 Census relating specifically to Kildare are being produced monthly, as Census data is released by the CSO.

Partner Agencies:

· A meeting of the steering committee of the County Research & Statistics Office (CRSO) to be arranged for June 2007 to discuss possible collaborations for July-October 2007.

What resources have been committed to or expended on the project to date?

Human;

· Kildare County Councils Research Officer is co-ordinating the action, and this position is being funded by Kildare County Council.
· Our new Research/GIS Intern Dave Prendergast has a contract until March 2008.
Financial:

· The CRSO (Kildare County Council) has paid for geocoding of most of the Housing datasets and further datasets are currently being coded. Total cost €1,500

· The CRSO has purchased a licence for SPSS at a cost of €2,500 to facilitate analysis of data for the Poverty Profile and further collaborative projects in the future.

· The CRSO has purchased a second ARC GIS licence at a cost of €3,000 to facilitate mapping of data for the Poverty Profile and other projects.

· Kildare County Council salaries: approx €75,000 in total.

What barriers, if any, have been experienced since the last reporting period?

· I have major reservations about using 2002 Census data to produce the Poverty Profile which will inform the Anti-Poverty Strategy for the county as by the time the Profile and Strategy would be produced all of the 2006 SAPS would have been released and the data the report and the strategy would be based on would be essentially out of date. I am proposing that we hold off on the completion of the Profile until October 2007 when all relevant Census data and SAPS will be available and an Anti-Poverty Strategy based on the most up to date information can be produced.

